

50



(University of Choice)

MASINDE MULIRO UNIVERISTY OF SCIENCE AND TECHNOLOGY (MMUST)

**MAIN CAMPUS
UNIVERSITY EXAMINATIONS**

**2021/2022 ACADEMIC YEAR (REGULAR)
THIRD YEAR SECOND SEMESTER MAIN EXAMS FOR DIPLOMA IN
GENERAL AGRICULTURE**

COURSE CODES: DAG 084

COURSE TITLE: PROJECT PLANNING AND MANAGEMNT

DATE: 25TH APRIL, 2022

TIME: 12-2PM

INSTRUCTIONS TO STUDENTS

Answer all questions in section A

Answer any TWO questions in section B

Total marks=70

MMUST observes ZERO tolerance to examination cheating

SECTION A: Answer ALL questions (30 Marks)

1. (a) What is a project? (2marks)
 - (b) Explain the two ways of determining project success (3 marks)
 - (C) Briefly explains how to determine whether a project is completed. (2 marks)
 - (d) Briefly discuss the phases of a project cycle (6 marks)
 - (e) What is project management culture? (2 marks)
2. (a) Briefly describe the constraints to project success (6 marks)
 - (b) Briefly explain communication planning : (4 marks)
 - (c) Briefly describe the importance of resource planning (5 marks)

SECTION B: Answer any TWO (40 Marks) questions

3. (a) Define the term stakeholder in project planning and management? (2 marks)
 - (b) List the three steps in stakeholder management? (6 marks)
 - (c) Use the power interest grid to explain how to deal with different stakeholders? (6 marks)
 - (d) Use the cooperation threat matrix to explain the different strategies used in stakeholder management? (6 marks)
4. (a) What is organization culture? (4 marks)
 - (b) Explain how organizational culture influences decision making listing the key factors to consider? (6 marks)
 - (c) Explain team challenges that influence project planning and implementation? (5 marks)
 - (d) What are the approaches used in conflict resolution in project management? (5 marks)
5. (a) Use the example of wedding planning to explain project schedule and work breakdown structure? (10marks)
 - (b) Define scope planning in project management? (2 marks)
 - (c) Explain inputs in scope planning? (4 marks)
 - (d) Explain deliverables in scope planning? (4 marks)
6. (a) Define project schedule planning? (2 marks)
 - (b) Give relevant examples to explain task dependency? (4 marks)
 - (c) Briefly explain the three types of predecessors in task planning? (6 marks)
 - (d) Use relevant examples to explain milestones? (8 marks)